GambleKing — Global Trading Bot Roadmap

Global Trading Bot

Strategic Roadmap & Development Plan

Version: 1.3

Prepared for: Development Team

Prepared by: JR

Table of Contents

1. Executive Summary
2. Phase 1 - Core Bot Implementation (Stages 1-4)
3. Phase 1.5 - Logging, Analytics & Monitoring
4. Phase 2 - Tiered Market System
5. Phase 3A - Betfair API Migration (Read-Only)
6. Phase 3B - Betfair API Migration (Full Trading)
7. Phase 4 - Multi-Agent / Multi-Bot Scaling
8. Phase 5 - Expansion to Other Betting Markets
9. Phase 6 - Expansion to Non-Betfair Markets
10. Project Timeline (Gantt-Style Overview)
11. Risk Register & Mitigation Plan
12. Conclusion

Executive Summary

This roadmap outlines the evolution of **GambleKing**, a Betfair-based horse-racing trading bot, into a global, multi-agent trading platform. It provides a structured, phased approach that ensures stability, scalability, and risk-controlled expansion across betting, prediction, and financial microstructure markets.

Phase 1 - Core Bot Implementation (Stages 1-4)

Objective

Deploy the foundational bot with full Stage 1-4 progression and stable trading logic.

Scope

- Implement existing bot logic.
- Validate entry/exit rules.
- Confirm volatility filters and queue-depth logic.
- Test stop-loss and scalp execution.

Deliverables

- Fully functional single-instance bot.
- Stable Stage 1-4 progression.
- Basic monitoring and exception handling.

Phase 1.5 - Logging, Analytics, and Monitoring

Objective

Establish robust observability to support debugging, optimisation, and future scaling.

Scope

- Structured trade logs (entries, exits, timestamps, P/L).

- Market state logs (liquidity, spreads, volatility regimes).
- Error and exception logs.
- Performance dashboards.

Deliverables

- Centralised logging system.
- Developer-friendly analytics tools.
- Diagnostic framework for future phases.

Phase 2 - Tiered Market System (UK/IE, Hong Kong, Tier 3)

Objective

Introduce region-aware behaviour and apply tier-specific risk profiles.

Scope

- Region detection (country code, venue, timezone).
- Tier-specific stake caps and risk logic.
- Liquidity and volatility thresholds per tier.
- Concurrency limits per region.

Tier Definitions

- **Tier 1:** UK/IE - Stage 4 stakes.
- **Tier 2:** Hong Kong - Stage 3 stakes.
- **Tier 3:** All other regions - Stage 1 stakes.

Deliverables

- Fully operational tiering engine.
- Region-aware risk and stake management.
- Safe global trading behaviour.

Phase 3A - Betfair API Migration (Read-Only)

Objective

Transition to direct Betfair data streams for accuracy and performance.

Scope

- Market catalogue ingestion.
- Market book streaming.
- Ladder, price, and volume updates.
- No betting actions.

Deliverables

- Stable read-only API integration.
- Verified data quality and latency.
- Foundation for full trading integration.

Phase 3B - Betfair API Migration (Full Trading)

Objective

Enable direct order placement and management through the Betfair API.

Scope

- Place/Cancel/Replace order logic.
- Rate-limit and throttling compliance.
- Connection resilience and failover.
- Unified trading engine.

Deliverables

- Fully API-driven trading system.
- Robust order-management layer.

- Production-ready Betfair integration.

Phase 4 - Multi-Agent / Multi-Bot Scaling

Objective

Scale safely using multiple independent bot instances with micro-divergence.

Scope

- Independent agent configurations (timing, thresholds, exits).
- Micro-divergence learning models.
- Collision-avoidance logic.
- Exposure caps across agents.
- Optional coordination layer.

Deliverables

- Multi-agent trading cluster.
- Reduced correlation and market impact.
- Scalable architecture for higher returns.

Phase 5 - Expansion to Other Betting Markets

Objective

Extend the bot framework to additional sports markets.

Priority Order

13. **Tennis**
14. **Football (pre-match)**
15. **Basketball (in-play)**
16. **Cricket**

Scope

- Market-specific volatility and liquidity profiling.
- Entry/exit logic per sport.
- Risk and exposure models.

Deliverables

- Multi-sport trading capability.
- Modular market-specific logic.
- Unified cross-sport risk framework.

Phase 6 - Expansion to Non-Betfair Markets

Objective

Diversify into prediction and financial microstructure markets.

Priority Order

17. **Polymarket**
18. **Kalshi**
19. **Crypto microstructure markets**
20. **FX microstructure markets**

Scope

- Exchange connectors.
- Event-probability and order-flow models.
- Cross-market risk management.

Deliverables

- Multi-exchange trading capability.
- Event-driven and volatility-driven strategies.
- Diversified global trading ecosystem.

Project Timeline (Gantt-Style Overview)

Phase	Duration	Timeline	Notes
Phase 1	4-6 weeks	Month 1	Core bot implementation
Phase 1.5	2-3 weeks	Month 1-2	Logging & analytics foundation
Phase 2	4-6 weeks	Month 2-3	Tiered market system
Phase 3A	3-4 weeks	Month 3-4	Read-only API integration
Phase 3B	4-6 weeks	Month 4-5	Full trading API integration
Phase 4	6-8 weeks	Month 5-7	Multi-agent scaling
Phase 5	8-12 weeks	Month 7-10	Expansion to other sports
Phase 6	12-20 weeks	Month 10-15	Non-Betfair markets

Risk Register & Mitigation Plan

Risk	Impact	Likelihood	Mitigation
API instability	High	Medium	Implement reconnection logic, retries, and failover
Overlapping bot behaviour	Medium	Medium	Collision-avoidance logic, micro-divergence parameters
Market impact from scaling	High	Low	Exposure caps, staggered timing, independent agents
Data quality issues	Medium	Medium	Validation layer, redundant data checks
Regulatory changes	High	Low	Modular architecture for rapid adaptation
Exchange downtime	Medium	Medium	Multi-exchange redundancy (later phases)
Model overfitting	Medium	Medium	Continuous monitoring, rolling retraining